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Unit Managers’ Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.

0032249

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.
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Randall N. Krekel, Unit Manager, RL

NOT PRESENT
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region 10
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Fenggang Ma, AUnit Manager, Washington State Department of Ecology

218 E-8 BOrrow Pit Demolition Site Closure Plan, WHC Concurrence
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Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List

Attachment 4 - Action Items




Attachment 1
Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.
Agenda

Approval of Past UMM Minutes

Status Action Items
-No open action items

Status Closure Activities
-Status of NOD Comments Response Table

New Business
~-Open Discussion
-Unit Managers Meeting-

Set Next Meeting Date



Attachment 2
Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richland, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements
1. Approval of Past UMM Minutes

The August 9, 1993, Unit Managers’ Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No Open Action Items

L There was no discussion.

EF 3. Status Closure Activities:
= -Status NOD Comments (On Schedule)

RL (R. N. Krekel) requested an update for the submittal date for

= comments on the NOD response table for demolition sites closure plans.
RL (R. N. Krekel)} recognized that since Ecology has assigned a new unit
manager for all the demolition sites, review of the NOD tables may be
delayed. Ecology (F. Ma) agreed that additional time would be required
to complete an internal Ecology review. Ecology {F. Ma) estimated that
transmittal of the reviewed NOD tabie for HPADS could be completed by
September 30, 1993.

WHC (F.A. Ruck) stated that, in order to keep a staggered timetable
between the demoiition sites review cycle, Ecology could submit the Ash
Pit and the 218 E-8 Borrow Pit NOD comments two weeks after Ecology
submits the review of the HPADS NOD response table. Both RL

(R. N. Krekel) and Ecology (F. Ma) agreed that a staggered timetable
should be maintained between the three demolition sites review cycles.
Ecology (F. Ma) stated that the review of both the Ash Pit and 218 E-8
Borrow Pit NOD response tables will be completed (and transmitted to RL)
by October 14, 1993.

4. New business:
-Open discussion

WHC (D. M. Korematsu-Olund) asked if Ecology had any specific questions
pertaining to any of the demolition sites. Ecology (F. Ma) stated that
he preferred to write down any questions he had and then give those
guestions to RL.
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-Unit Managers Meetings-

RL (R. N. Krekel) and WHC (F. A. Ruck) stated their views concerning the
roles and responsibilities of both RL and Ecology Unit Managers, and the
role of WHC as a RL contractor. WHC (F. A. Ruck) stated that RL and WHC
had previously given a similar presentation on the roles and
responsibilities of Unit Managers to past Ecology monitors. WHC

(F. A. Ruck) stated that he would take the responsibility to send a copy
of that presentation to the current Ecology monitor.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for October 12, 1993 8:00-
10:00 a.m. Richland, WA.



Attachment 3

Unit Managers’ Meeting

218 E-8 Borrow Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room

Richland, Washington

Meeting Held September 7, 1993

From 8:00 to 9:00 a.m.
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Attachment 4

Unit Managers’ Meeting
200 West Area Ash Pit Demolition Site Closure Plan
Hanford Science Center, Conference Room
Richtand, Washington

Meeting Held September 7, 1993
From 8:00 to 9:00 a.m.

Action Items

Action_Item # Description
09-07-93: No action items resulted from this meeting.
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ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Library,
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